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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 3 drill rigs 

• Continue rock coring and rock production drilling, with con-
centration in the areas needed for line closure 

• Continue pressure testing and grouting 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.   
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 4 rigs.  There are a total of 966 
holes in Overburden, drilled and cased.   
 
Rock coring and drilling on the work platform continued 
this week, as well as pressure washing and grouting op-
erations.     
 
ACT/Boart Longyear completed the five exploratory 
holes in Critical Area #1, and temporarily suspended 
working on exploratory alluvium holes until the V-Line is 
in place.  Nine of those 15 holes are completed.  
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on line clo-
sure.   
 
There is a total of over 393,800 gallons of grout in 456 
holes along the embankment.  To date, over 398,316 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 1/22/08 was 680.37 ft. The orifice gate will 
be opened again this afternoon since we will be coming off around the 
clock generation tonight. There is no significant rain in the forecast for 
the Lake Cumberland basin in the next five days.  
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